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NORTON AIR FORCE BASE BRAC CLEANUP PLAN

EXECUTIVE SUMMARY

Introduction

The Norton Air Force Base (AFB) Base Realignment and Closure (BRAC) Cleanup Team
(BCT) was formed in December 1994 and began the Bottom-Up Review Program of the
Norton AFB Installation Restoration Program (IRP) in order to expedite the cleanup and
transfer of the base. The bottom-up review has culminated in this BRAC Cleanup Plan (BCP).

This BCP contains the status, management and response strategy, and action items related to
the ongoing Norton AFB environmental restoration and associated compliance programs.
These programs support full restoration of the base property, which is necessary to meet the
requirements for property disposal and reuse activities associated with the closure of the
installation. The scope of the BCP considers the following regulatory mechanisms: the Base
Closure and Realignment Act; National Environmental Policy Act; Comprehensive
Environmental Response, Compensation and Liability Act as amended by the Community
Environmental Response Facilitation Act; Resource Conservation and Recovery Act (RCRA);
and other applicable laws.

The BCP is a planning document, and the information and assumptions présented may not
necessarily have complete approval from the Air Force and/or federal and state regulatory
agencies. The BCP is a dynamic document that will be updated regularly to reflect the current

. Status and strategies of remedial actions. This document represents conditions and strategies as

of April 1994.
Strategy and Schedules

Norton AFB is a U.S. Environmental Protection Agency (EPA) National Priorities List
installation. A Federal Facility Agreement has been established among the Air Force, U.S.
EPA, and the state of California. Since 1982, the Air Force has been conducting an IRP at
Norton AFB.

To date, 22 IRP sites have been identified. In the Central Base Area a trichloroethylene plume
and four source areas (including one IRP site) have been identified. The base has been divided
into three operable units (OUs). The Central Base Area OU consists of the trichloroethylene
plume and the four source areas. OU 2 covers the western portion of the base, which is
divided into seven zones, and OU 3 covers the eastern portion of the base, which is divided
into five zones. A confirmation study, covering 43 areas of concern (AOCs) and three of the
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Polychlorinated Biphenyls (PCBs)

All transformers and other electrical equipment containing PCBs above 50 parts per million,
have been retrofilled or removed, if possible. There are several switches and oil-filled circuit
breakers that have not been sampled but are assumed to contain PCBs. One transformer
located in a vault has been inactive for 18 years; its PCB level is unknown. Additionally, it is
unknown if underground switches associated with the electrical distribution system contain
PCBs. Once the disposition of an electrical system is determined, the actions required will be
determined.

3.2.5
Asbestos

A comprehensive asbestos survey completed in 1991 identified asbestos-containing material in
203 buildings. The results of this investigation are in the base's Asbestos Register. The base
Civil Engineering Office has identified six vacated buildings that contain friable asbestos
materials. These buildings are scheduled for asbestos removal/demolition. Other buildings
will be evaluated as they become vacant.

3.2.6
Radon

Initial testing in 1988 indicated all radon levels were below the action level of 4 picocuries per
liter; no additional action is required at this time. Radon sampling was routinely performed by
the bioenvironmental engineer until the activity was deactivated in 1994.

3.2

RCRA Facilities Solid Waste Management Units (SWMUs)

DRMO Closure. A closure plan for the DRMO faci]ify has been prepared and is under
review by the state of California.

IWTP Closure. A closure plan for the industrial wastewater treatment plant (TWTP) has been
prepared and is under review by the state of California.

IWL Closure. A closure plan for the industrial waste line (TWL) has been prepared and is
under review by the state of California.

JP-4 System. The closure plan for the JP-4 system has been prepared and approved by the
SBEHS. Closure is scheduled for FY 1994.
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